

UNIVERSAL SITE PROGRESS REPORT TEMPLATE

Daily • Weekly • Monthly

Applicable to any project type — building, road, bridge, or infrastructure

Progress • Labour • Resource Planning • Costing • Site Management

How to use this template

- Fill the Daily Progress Report (DPR) each day. At the end of the week, roll the daily entries up into the Weekly Progress Report (WPR). At the end of the month, roll the weekly entries up into the Monthly Progress Report (MPR).
- Wherever you see "Work Location / Zone", use whatever fits the project — tower & floor, chainage, span/pier, package/block, or any other site division.
- Each report (Daily, Weekly, Monthly) covers five areas: physical progress, materials & equipment, labour & wages, cost tracking (budget vs actual), and resource planning for the next period — plus a management summary of open items and pending decisions.
- If information for any row, column, or section is not available or not applicable for this reporting period, leave it blank or delete it — do not force an entry.
- Add extra rows to any table as needed; the row counts shown are a starting point, not a limit.
- For work that happens before it reaches site — precast/prefab casting, container or modular unit fabrication — use "Off-site / Factory" or "Casting Yard" as the Work Location / Zone value, so that stage of progress is still logged.

A. DAILY PROGRESS REPORT (DPR)

Project Name:		Report / Day No.:	
Location / Site:		Report Date:	
Client:		Weather (AM / PM):	
Contractor / PMC:		Prepared By:	

A1. Agency / Team-wise Manpower & Activity Log

Sr No	Agency / Team	Work Location / Zone	Manpower (Skilled / Unskilled)	Activity Description	Status	Remarks / Blockers

A2. Total Manpower Summary

Trade	Today	Yesterday	Variance	Remarks

A3. Material Received / Consumed Today

Material	Qty Received	Unit	Qty Consumed	Remarks

A4. Equipment / Machinery on Site

Equipment	Available	Working	Idle / Breakdown	Remarks

A5. Key Quantity / Production Log

E.g. concreting, paving, earthwork, erection — whatever the project's key measured activity is. For precast/prefab and modular units, log casting/fabrication and erection/installation as separate rows — use the Work Location column for "Off-site / Factory" vs the site zone, and tag the stage in the Item / Grade / Stage column (e.g. "Panel P-12 — Cast" and "Panel P-12 — Erected").

Work Location / Zone	Item / Grade / Stage	Planned (Qty)	Achieved (Qty)	Cumulative Till Date

A6. Safety & Quality

Item	Details

A7. Critical Issues / Site Hindrances / Pending Decisions

Sr No	Issue	Raised On	Responsible	Target Date	Status

A8. Work Stoppage / Weather Impact

Hours Lost	Reason (rain / power cut / material shortage / other)

A9. Site Photographs

Attach dated, captioned photographs — progress area, safety, material yard, any issue.

A10. Plan for Next Day

Work Location / Zone	Planned Activity	Target Quantity

Work Location / Zone	Planned Activity	Target Quantity

A11. Labour Attendance & Wage Log

Trade	Present	Absent	OT Hours	Wage Rate	Amount Payable	Remarks

A12. Daily Cost Tracking

Cost Head	Budgeted (Day)	Actual (Day)	Cumulative Budgeted	Cumulative Actual	Variance

A13. Resource Requirement Forecast (Next 3 Days)

Resource Type	Item	Required Qty	Available	Shortfall	Action / Owner

B. WEEKLY PROGRESS REPORT (WPR)

Project Name:		Week No.:	
Location / Site:		Week Period (From – To):	
Client:		Prepared By:	
Contractor / PMC:			

B1. Executive Summary

- Key progress highlights this week, by work location / zone.
- Milestones achieved / missed this week.

B2. Work Location / Zone-wise Physical Progress

Work Location / Zone	Activity / Stage	Planned % Till Date	Achieved % Till Date	Variance	Remarks

B3. Plan vs Achievement — Quantities

Activity	Unit	Planned (Week)	Achieved (Week)	Cumulative Planned	Cumulative Achieved	% Achievement

B4. Manpower Trend (Daily, for the Week)

Trade	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Avg

B5. Material Consumption Summary

Material	Opening Stock	Received This Week	Consumed This Week	Closing Stock

B6. Equipment Utilization

Equipment	Available	Avg. Working	Idle Days	Remarks

B7. Safety & Quality Summary

Item	Details

B8. Delays / Critical Path Issues

Issue	Impact on Schedule	Responsible	Target Resolution

B9. Photographs of Key Progress

Attach dated, captioned photographs comparing week start vs week end where useful.

B10. Next Week Forecast

Work Location / Zone	Planned Activity	Target Quantity

B11. Labour & Wage Summary

Trade	Man-days (Week)	Avg Daily Strength	Total Wages Paid	Remarks

B12. Cost Tracking (Weekly)

Cost Head	Budgeted (Week)	Actual (Week)	Cumulative Budgeted	Cumulative Actual	Variance

B13. Resource Planning (Next Week)

Resource Type	Item	Required Qty	Available	Shortfall	Action / Owner

B14. Site Management Summary

Open tasks, approvals, and decisions pending — across labour, cost, and progress.

Sr No	Item	Category (Labour/Cost/Progress/Other)	Owner	Status	Target Date

C. MONTHLY PROGRESS REPORT (MPR)

Project Name:		Project Code:	
Location / Site:		Month Considered:	
Client:		Report No.:	
Contractor / PMC:		Status Date:	

C1. Executive Summary

Narrative status by discipline / work location, one line each.

Discipline / Work Location	Status Summary

C2. Overall Project Progress

	Planned % (Cumulative)	Achieved % (Cumulative)	Delay / Lead (Days)

C3. Value of Work Done, Material Consumption & Labour

Sr No	Description	Target (Month)	Achieved (Month)	Cumulative Achieved

C4. Plan vs Achievement — Work Location / Zone-wise

Work Location / Zone	Planned Quantity	Actual Quantity	% Achievement	Remarks

C5. Material Reconciliation

Material	Opening	Received (Month)	Consumed (Month)	Closing / Balance	Wastage %

C6. Equipment Deployment Summary

Equipment	Required	Deployed (Avg)	Utilization %	Remarks

C7. Safety Performance

Item	Details

C8. Quality Performance

Item	Details

C9. Critical Issues & Risks

Sr No	Issue	Impact	Mitigation / Action	Responsible	Target Date

C10. Forecast for Next Month

Work Location / Zone	Planned Activity	Planned Quantity	Target Milestone Date

Work Location / Zone	Planned Activity	Planned Quantity	Target Milestone Date

C11. Photographs

Attach key milestone / before-after photographs with captions and dates.

C12. Labour & Payroll Summary

Trade	Man-days (Month)	Avg Daily Strength	Total Wages Paid	Remarks

C13. Cost Report (Monthly)

Cost Head	Budgeted (Month)	Actual (Month)	Cumulative Budgeted	Cumulative Actual	Variance

C14. Resource Planning (Next Month)

Resource Type	Item	Required Qty	Available	Shortfall	Action / Owner

C15. Management Summary / Action Items

Open tasks, approvals, and decisions pending at the end of the month — across labour, cost, and progress.

Sr No	Item	Category (Labour/Cost/Progress/Other)	Owner	Status	Target Date

Sr No	Item	Category (Labour/Cost/Progress/Other)	Owner	Status	Target Date